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. ) 7 !
jority  Routine [_] Urgent Emergency [ ] | Affected Release — |Change Class |/
e (description) Switch DecStation for PC X-Term.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change [ ] Start New Baseline [_]

Problem
Equipment not optimally allocated according to developer’s needs.

Proposed Solution
Move PC X-Term from room 21364J to 2155H for David Z. Morgan, and move DecStation “beepbeep” from room 2155H
to 2136J for Peter Brewer.
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Impact Analysis:

Organizations Affected: o0 Contracts [] ECS Chief Eng [] FOS Mao ]
Procurement [] o 3 Rel. Dev [} Rel. A [ Rel.C [ SCDO Arch. [
Science Off [] Security [] Subcontret [] Sys.Eng [] SysX:pr: [

Cost: None [] smail []] Medium [] Large []

(Not exceeding $100,000) ($100,000 to $500,000) {Over $500,000)
Scheduie: None [] Other
Additional LOC Man-Months
Materials
Originator Carrie M. Williams Cdiae M.yl ldidna e/2/9¢
Signature Date

Office FOS Office Manager % > — on ‘/ 9/ 75
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